COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/29/2007

ESTIMATE SUMMARY 14:42:49
CONTID: C15828 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15828-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 40 WORK DAYS
SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:  42.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 0931-027
SIGNAL & VMS:SH 93 @ SH 72
NAME OF ROAD: 093Aa
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/28/2007 DATE TIME STARTED 03/05/2007
6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 498,616.00 PARTICIPATING $ 59,626.50 $ 59,626.50
AWARD PROJECT AMT:  § 466,133.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.96% TOTAL EARNINGS 59,626.50 59,626.50
FUNDS AVAILABLE: $ 438,989.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 59,626.50 59,626.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,661.15 -1,661.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 57,965.35 57,965.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 57,965.35 57,965.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57,965.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00250
0020 202-00828
0025 203-01597
0030 208-00011
0035 208-00020
0040 208-00045
0045 208-00205
0050 210-00866
0055 210-00870

C15828
15828-BID
SHE 0931-027

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

*POTHOLING

EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

EROSION CONTROL SUPERVISOR

RESET FIRE PREEMPTION UNIT AND TIMER

RESET COORDINATION UNIT

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001
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UNITS
UNIT PRICE
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PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00036 DRILLED CAISSON (36 INCH) 57.000 0.000
LF 38.000 7,220.00
190.00000 38.000 7,220.00
0065 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
265.00000 0.000 0.00
0070 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0075 608-00000 CONCRETE SIDEWALK 10.000 0.000
sY 0.000 0.00
85.00000 0.000 0.00
0080 608-00010 CONCRETE CURB RAMP 5.000 0.000
sy 0.000 0.00
185.00000 0.000 0.00
0085 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0090 612-00001 DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0095 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 0.000
LF 358.000 5,012.00
14.00000 358.000 5,012.00
0100 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 0.000
LF 716.000 13,246.00
18.50000 716.000 13,246.00
0105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 0.000
LF 265.000 1,855.00
7.00000 265.000 1,855.00
0110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 172.000 1,720.00

10.00000 172.000 1,720.00
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PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-07040 PULL BOX (30"X48"X24") 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0120 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0125 614-00011 SIGN PANEL (CLASS I) 30.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0130 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0135 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 19.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0140 614-72875 LOOP DETECTOR WIRE 2,160.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0145 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0150 614-80321 *BARRICADE (TYPE 3 M-A) 6.000 0.000
EACH 1.000 40.00
40.00000 1.000 40.00
0155 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
22,610.00000 0.000 0.00
0160 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
22,355.00000 0.000 0.00
0165 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00

34,230.00000 0.000 0.00



CONTID: C15828 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
22,555.00000 0.000 0.00
0175 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 4,255.00
8,510.00000 0.500 4,255.00
0180 627-00005  *EPOXY PAVEMENT MARKING 79.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0185 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 17.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0190 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 268.000 0.000
(TYPE III)
SF 0.000 0.00
20.00000 0.000 0.00
0195 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 480.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0200 630-00000 *FLAGGING 640.000 0.000
HOUR 82.000 2,132.00
26.00000 82.000 2,132.00
0205 630-00003  *UNIFORMED TRAFFIC CONTROL 50.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 8.000 640.00
80.00000 8.000 640.00
0215 630-00012  *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 16.000 12,416.00
776.00000 16.000 12,416.00
0220 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 3.000 42.00

14.00000 3.000 42.00
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PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 13.000 182.00
14.00000 13.000 182.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000
EACH 13.000 182.00
14.00000 13.000 182.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 32.000 448.00
14.00000 32.000 448.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,260.00
3,260.00000 1.000 3,260.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 262.50
525.00000 0.500 262.50
0250 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 15.500 217.00
14.00000 15.500 217.00
0255 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 75.000 1,050.00
14.00000 75.000 1,050.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 3,260.00
6,520.00000 0.500 3,260.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 329,809.00 $ 58,879.50% 58,879.50

CAT NO0201 VMS & GATE

0290 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0295 208-00020 SILT FENCE 180.000 0.000
LF 180.000 747.00
4.15000 180.000 747.00
0300 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0305 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0310 503-00042 DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0320 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0325 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00

1,950.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 03/29/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0001 14:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 VMS & GATE
0330 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0335 607-60620 ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
10,060.00000 0.000 0.00
0340 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0345 613-07023 PULL BOX (24"X36"X24") 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0350 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
99,400.00000 0.000 0.00
0355 614-30205 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000
EACH 0.000 0.00
22,880.00000 0.000 0.00
0360 614-80001 FLASHING BEACON (SOLAR POWERED) 3.000 0.000
EACH 0.000 0.00
4,345.00000 0.000 0.00
0365 700-70074 F/A OBTAIN POWER FROM 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 168,807.00 $ 747.00 $ 747.00
PROJECT TOTAL CURRENT AMT $ 498,616.00 $ 59,626.50 $ 59,626.50



